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AVERY LANDING REMOVAL ACTION WORK PLAN  Avery, Idaho 

1.0 INTRODUCTION 

This document presents the Work Plan for the removal action to be completed by Potlatch Land 
and Lumber, LLC (Potlatch) at the Avery Landing Site (Site) in Avery, Idaho (Figure 1).  The Site is a 
former railroad roundhouse and maintenance facility used by Chicago, Milwaukee, St. Paul, and 
Pacific Railroad and is located adjacent to the St. Joe River, approximately one mile west of the 
town of Avery, in Shoshone County, Idaho.  The Site is formally referenced in the U.S. 
Environmental Agency (EPA) database as Avery Landing (EPA ID No. IDD984666313). 

Based on the results of previous environmental investigations (URS, 1993; E&E, 2007; 
Golder, 2010 and GeoEngineers, 2011), diesel- and heavy oil-range petroleum hydrocarbons and 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) hazardous 
substances (including volatile organic compounds [VOCs], semi-volatile organic compounds 
[SVOCs], carcinogenic and non-carcinogenic polycyclic aromatic hydrocarbons [PAHs], 
polychlorinated biphenyls [PCBs], and metals) have been released to soil and groundwater at the 
Site.  The migration of these contaminants in the subsurface soils at the Site has also resulted in 
ongoing releases to the adjacent surface water body, the St. Joe River.   

Pursuant to In accordance with the Draft Final Engineering Evaluation/Cost Analysis (EE/CA; 
E&E, 2010) , and as set forth and described in the Action Memorandum for the Avery Landing Site 
(EPA, 2011), and as otherwise required by EPA, Potlatch will perform removal actions followed by 
Site-wide post-removal action groundwater monitoring to address Site contaminants.  Tthe removal 
action will involve the removal ofexcavation and off-Site disposal of petroleumcontaminated soil for 
off-Site landfill disposal, removal of the existing petroleum recovery/containment systems, 
backfilling and re-grading of remedialremoval excavations areas followed by Site 
stabilizationrestoration.  General construction guidelines will be implemented to protect the 
community and workers throughout the duration of the removal action.  Additionally, Best 
Management Practices (BMPs) will be implemented to control for potential short-term cleanup-
related impacts to workers, the community, and the environment. 

The primary objective of this Work Plan is to describe the general approach, conceptual design and 
assumptions for the removal action. to mitigate the release of oil and hazardous substances into 
the St. Joe River, and to protect human health and ecological receptors.  Supporting documents to 
this Work Plan include a Quality Management Plan (QMP), Site Specific Sampling Plan (SSSP), 
Quality Assurance Project Plan (QAPP), Health and Safety Plan (HASP) Set, Contingency Plan and 
Community Outreach Plan.  These documents are presented in Appendix A through F, respectively.   

2.0 BACKGROUND INFORMATION 

 Site Location and Land Use 

The Site is located in the St. Joe River Valley of the Bitterroot Mountains in northern Idaho, 
approximately one mile west of the town of Avery in Shoshone County (Figure 1).  The St. Joe River 
borders the Site to the south and Highway 50 borders the Site to the north.  The Site is located 
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AVERY LANDING REMOVAL ACTION WORK PLAN  Avery, Idaho 

within the northeast quarter of Section 16, Township 45 North, Range 5 East, and the northwest 
corner of Section 15, Township 45 North, Rangeand Range 5 East. 

The Site currently consists mainly of graded gravel yards and small amounts of vegetative growth 
over previously backfilled areas.  The eastern portion of the Site currently contains a vacation 
cottage on the property owned by Larry and Ethel Bentcik (Bentcik) Property.  Land uses in the area 
around the Site are largely rural and recreational.  The St. Joe River is a recreational waterway.  
There are several areas of commercial land nearby, including a motel and recreational vehicle park 
located across the river from the Site. 

 Historical Operations and Site Use 

Historically, the Site was used as a switching and maintenance facility for the Milwaukee Railroad 
from 1907 until 1977.  The facility included a turntable, roundhouse, machine shop, fan house, 
engine house, boiler house, storehouses, coal dock, oil tanks, a pump house, 500,000-gallon 
diesel and fuel oil above ground storage tank (AST) and other aboveground structures.  Facility 
operations included refueling locomotives, cleaning engine parts, and maintaining equipment.  
During the mid-1910s, Milwaukee Railroad began to operate electric locomotives which continued 
to the mid-1970s.   

Milwaukee Railroad filed bankruptcy (presumably in the late 1970s) and then reorganized under 
the name CMC Real Estate Company (CMC).  Under CMC, the properties were sold and otherwise 
divested.  Potlatch leased portions of the Site from the Milwaukee Railroad from 1973 to 1980.  In 
1980, Potlatch acquired the western portion (Section 16) of the Site.  The eastern portion 
(Section 15) of the Site reverted back to the family of the previous owner (before Milwaukee 
Railroad began operations) who sold the property to David Thierault.  In 1996, Mr. Thierault sold 
this property to Mr. Larry Bentcik, who is the current property owner.  The original railroad grade 
along the northern edge of the Site was acquired by the Federal Highway Administration (FHWA) for 
use in the construction and expansion of State Highway 50.  

Historical railroad facilities on the eastern portion of the Site included an office, store house, oil 
pipes, and sand, coal, and oil storage.  Many of the former Milwaukee Railroad facilities, including 
the turntable, roundhouse, engine house, machine shop, and cinder pit, were located on the 
western portion of the Site.  The buildings and equipment associated with the former railroad 
maintenance facility were presumably demolished at some point after Milwaukee Railroad ceased 
operations.  Presently, there is little remaining at the Site to indicate its previous use as a railroad 
switchyard and maintenance facility, with the exception of concrete slab and rail lines remnants. 

 Previous Investigations  

Several environmental investigations have been performed at the Site since the late 1980s.  In the 
late 1980s, the State of Idaho Division of Environmental Quality of the Idaho Department of Health 
(now Idaho Department of Environmental Quality [IDEQ]) began to investigate the Site.  
Investigations by the IDEQ included installation of several monitoring wells and test pits in the late 
1980s and early 1990s.  These investigations determined that free product was a mixture of diesel 
and heavy oil and was present at the water table throughout the Site, with product thicknesses 
exceeding four feet in some locations. 
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In 1992, URS Consultants, Inc., (URS) performed an site investigation at the Site on behalf of EPA 
to collected soil, groundwater, and surface water samples from the Site and surrounding area 
(URS, 1993).  Analytical results indicated the presence of contaminants, including VOCs, SVOCs, 
metals, and PCBs.  

In 2007, Ecology and Environment, Inc. (E&E) performed a removal assessment at the Site on 
behalf of EPA to investigate environmental impacts related to historical Site use (E&E, 2007).  
During this study, evidence of petroleum hydrocarbons was observed in groundwater and 
subsurface soil throughout the Site.  In addition, petroleum hydrocarbons were observed along an 
approximately 200-foot stretch of the Site's river bank.  Subsurface soil and groundwater samples 
collected from the Site also contained carcinogenic PAHs (cPAHs), PCBs and metals (arsenic, iron, 
lead, manganese and mercury).  

In 2009, Golder Associates on behalf of Potlatch performed additional soil and groundwater 
investigations to further evaluate Site conditions and to support preparation of an EE/CA 
(Golder, 2010).  A component of the Potlatch EE/CA investigation was a treatability study to 
evaluate soil washing as a potential treatment method for petroleum-contaminated soil. 

Supplemental investigation activities were later performed by GeoEngineers on behalf of Potlatch 
in 2011 to further delineate two areas on the western portion of the Site where evidence of 
petroleum hydrocarbon product and/or sheen was observed during previous investigations 
(GeoEngineers, 2011).  Test pit explorations and measurements of depth-to-product/groundwater 
were used to evaluate the presence of petroleum hydrocarbon contamination. 

Detailed information regarding investigations completed prior to 2010 is presented in the EPA 
EE/CA (E&E, 2010).  Detailed information regarding investigations completed after 2010 is 
presented in the Supplemental Site Investigation Report (GeoEngineers, 2011).   

 Regulatory History and Cleanup Actions 

Pursuant to agreements with the Idaho Department of Environmental Quality (IDEQ), Potlatch 
installed and operated a free product recovery system (FPRS) from 1994-2000 to capture diesel 
and heavy oil discharging into the St. Joe River.  The FPRS consisted of four subsurface extraction 
trenches and four extraction wells, an above ground storage tank (AST), and an infiltration trench.  
Recovered product was stored in the AST for off-Site disposal.  During the system’s operation, 
approximately 1,290 gallons of product (Farallon, 2006) were recovered from the Site.  Despite 
operation of the FPRS, product continued to discharge to the St. Joe River.  Under direction from 
the IDEQ, Potlatch completed additional remedialremoval actions at the Site including installation 
of a product containment wall and extraction wells in 2000 to prevent product discharges to the 
St. Joe River.  However, as a result of the continued presence of petroleum seeps and sheen in the 
St. Joe River, the IDEQ requested the assistance of EPA in 2006 to investigate the Site and the 
petroleum discharge to the St. Joe River.    

In 2008, Potlatch entered into an Administrative Settlement Agreement and Order on Consent 
(ASAOC; Comprehensive Environmental Response, Compensation, and Liability Act [CERCLA] 
Docket No. 10-2008-0135) with EPA to complete an EE/CA, a Biological Assessment (BA) and a 
Cultural Resources Evaluation (CRE) for the Site.  In 2010, the EPA completed the final EE/CA 
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(E&E, 2010) for the site.  Based on the final EE/CA, EPA prepared and issued the Action 
Memorandum for the Site in 2011 (EPA, 2011), 

During the summer/fall of 2012, EPA performed cleanup activities on the parts of the Site owned 
by Larry and Ethel Bentcik (Bentcik), the United States administered by the FHWA, the Idaho 
Department of Lands (IDL), and Potlatch to remove contaminated materials from the Site.  
Contaminated materials were excavated from property owned by Potlatch and IDL to address a 
portion of the St. Joe River shoreline in which petroleum discharges were historically observed and 
to install stable side slope transitions between the Bentcik property and the FHWA property 
excavation areas and the Potlatch property.  

In accordance with the recommended removal action alternative presented in the EE/CA dated 
December 2010 (E&E, 2010) and as set forth and described in the Action Memorandum for the 
Avery Landing Site (EPA, 2011), and agreements as otherwise required by with EPA, Potlatch will 
perform removal actions followed by Site-wide post-removal action groundwater monitoring. to 
monitor natural attenuation of Site contaminants. 

 Nature and Extent of Contamination 

Based on the results of previous environmental investigations and experience gained by EPA as 
part of the 2012 removal action, petroleum hydrocarbon contaminated soil at the Site could extend 
as deep as approximately 20 feet below ground surface (bgs).  During EPA’s 2012 removal action, 
multiple lenses of varying thickness of clean and petroleum contaminated soil were encountered to 
final depth of the excavation.  In some instances, the contaminated lenses were encountered in 
soil as shallow as 2 feet (bgs). 

The estimated horizontal extent of petroleum contaminated soil remaining at the Site following 
completion of EPA’s 2012 removal action activities is shown on Figure 2.  Detailed information 
regarding the nature and extent of contamination at the Site is presented in EPA’s EE/CA 
(E&E, 2010) and Potlatch’s Supplemental Investigation Report (GeoEngineers, 2011).  The final 
extent of contamination to be excavated at the Site will be determined in the field bybased on field 
screening results and consultation with EPA. 

 Sensitive Species and Environment 

A BAbiological assessment was completed for the Site in 2011 (E&E, 2011).  The results of this 
assessment identified the Canada lynx (Lynx Canadensis) and the bull trout (Salvelinus 
confluentus) as two threatened and or endangered species that may be present at the Site.  Based 
on the conclusions of the BAbiological assessment, the planned removal action for the Site will 
have no effect on Canada lynx and may affect but is not likely to adversely affect bull trout.  In 
addition, the biological assessment concluded that the implementation of best management 
practices (BMPs) and conservation measures would limit the potential adverse effects of the 
removal action on these species.  Recommended measures to avoid or minimize impacts on these 
species include: 

■ BMPs and temporary erosion and sedimentation controls (such as silt fencing, straw bales, and 
sediment ponds) for minimizing the potential direct and indirect adverse effects of short-term 
construction activities such as erosion, dust, noise, and sedimentation; 
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■ Conducting shoreline excavation and reconstruction activities during the late summer/early fall 
authorized in-water work window to minimize potential negative impacts on the aquatic 
environment; and   

■ Planting of native trees and shrubs within the riparian zone for improving existing aquatic 
habitat along the St. Joe River. 

 Cultural Resources 

In May 2012, Applied Archeological Research, Inc. (AAR) conducted a cultural resources survey at 
the Site on behalf of EPA in response to recommendations provided by the Idaho State Historic 
Preservation Office in their Class I Inventory Literature Review letter dated April 21, 2011 
(ISHS, 2011).  During the cultural resources survey, AAR identified fiveour architectural features 
and three scatters of historical or likely historical artifacts and/or demolition debris at the ground 
surface on the Potlatch pProperty (AAR, 2012).  Architectural features include concrete foundations 
for a roundhouse bay stall, lead railroad tracks to the roundhouse bay, boiler house and turntable.  
Artifact scatters include brick debris and glass bottles with limited markings.  Based on these 
findings, AAR recommended the following: 

■ A cultural resource monitor observe excavation activities in the vicinity of the four identified 
architectural features to ensure that the details of the layout, construction and engineering of 
these feature are documented; and  

■ Field personnel conducting the removal action be aware of the potential archeological artifacts 
at the Site.   

Identified architectural features are shown relative to the historical railroad facility layout on 
Figure  2. 

3.0 REMOVAL ACTION REQUIREMENTS AND OBJECTIVES 

In general, EPA’s selected removal action requires the excavation of subsurface soil contaminated 
with petroleum hydrocarbons (diesel and heavy oil) and other contaminants that are comingled and 
cannot be segregated.  Removal of this material is expected to significantly reduce or eliminate the 
source of contamination at the Site and to prevent the continued discharge of petroleum 
hydrocarbons and hazardous substances into the St. Joe River.  Residual contamination remaining 
at the Site is expected to attenuate by way of natural processes and the progress of the 
attenuation will be monitored over-time, following the completion of the removal action.   

The objectives of the Potlatch Property removal action are to: 

■ Remove the remaining components of the product containment, collection, and extraction 
systems that were installed as part of the 1994 and 2000 removal actions; 

■ Remove soil exceeding field screening methods within the upland and river bank areas; 

■ Remove, treat, and/or manage petroleum product that is present as light non-aqueous phase 
liquids (LNAPL) on groundwater within the excavations; 

■ Dispose of waste streams in accordance with CERCLA’s off-site rule requirements; and 
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■ Restore portions of the Site affected by the removal action including, backfilling, compacting 
and grading the excavation, reconstructing the river bank and re-vegetating parts of the Site. 

The conceptual design and preliminary approach for the removal action that will be performed by 
Potlatch is summarized in the following section (Section 4.0).   

4.0 REMOVAL ACTION CONCEPTUAL DESIGN AND PRELIMINARY APPROACH 

Based on the results of previous environmental investigations completed by Potlatch and others, 
the removal action is estimated to include excavation of approximately 44,000 in-place cubic 
yards (cy) of overburden soil overlying the contaminated soil and approximately 16,500 in-place cy 
of contaminated soil.  The removalediation area is approximately 100,500 square feet (2.3 acres) 
in size.  However, tThe actual quantities of excavated soil may be greater or less than these 
estimates based on the field screening results of the field screening methods at the excavation 
limits (see Section 4.4).  In general, overburden soil and material placed along the FHWA and 
Potlatch property, IDL and Potlatch, and Bentcik and Potlatch property boundaries during the 2012 
EPA removal action (transition zone material) will be excavated and stockpiled for use as backfill 
and to access the underlying contaminated soil.  Excavation activities will be sequenced to 
preventreduce the potential recontamination of backfilled soils.   

Site features, including the location of the Potlatch, Bentcik, IDL, and FHWA properties and residual 
contamination area are shown on Figure 2.  No Site work will be performed until this Work Plan has 
been approved by EPA.  Additionally, no Site work will occur on the Bentcik property, IDL property or 
the FHWA property without prior approval by EPA and the respective land owners. 

 Temporary Site Controls 

Temporary controls will be utilized to control Site access, traffic, erosion/stormwater pollution, 
dust, noise and spills.  The planned temporary Site controls for the removal action are shown on 
Figure 3.  

 Site Access Control 

Temporary fencing (orange safety fencing or similar), barricades, signage and/or traffic control will 
be used, as necessary,   to control access to the Site during both working and non-working hours.  
Prior to the start of work, the Potlatch contractor will be responsible for installing fencing and/or 
other means to restrict general public access to work areas (i.e., construction staging, soil staging 
pads and water treatment  areas) at the Site.  Signage will be posted around the perimeter of the 
Site, including the shoreline of the St. Joe River to discourage and prohibit unauthorized entry of 
persons to the work areas.   

Vehicle access to the Site will be from Highway 50 at one of four available access points (Figure 3).  
Signage will be positioned along Highway 50 to notify oncoming traffic of construction vehicles 
entering the roadway.  During contaminated soil export, dump trucks leaving the Site will be offset 
Flaggers may be used to control vehicle traffic into and out of Site, as necessary   to minimize 
disruptions to traffic on Highway 50.  To the extent practical, all other construction related 
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equipment will remain on Site and refrain from using Highway 50. be contained with the 
established work areas of the Site.     

Site access controls will be maintained throughout the duration of the project.  Flaggers will be 
used in cases where truck entrance to the highway cannot be safely completed without disruption 
to the regular flow of traffic. 

 Erosion Control and Stormwater Pollution Prevention 

Best management practices (BMPs) will be used throughout Throughout the removal action, BMPs 
will be used for the control of erosion, stormwater, and fugitive dust, and to avoid adverse impacts 
on wildlife and their habitats.  The BMPs to be implemented during this removal action are based 
on the Catalog of Stormwater Best Management Practices for Idaho Cities and Counties (IDEQ, 
2005), the U.S. Army Corps of Engineers (Corps) Nationwide Permit 38, and professional 
experience.   

Erosion control measures to prevent stormwater pollution will include: 

■ Use of silt fencing, silt dikes, fabric filter fences, straw bales, interceptor swales, wattle and 
rock check dams, and/or similar BMPs to prevent sediment from entering the St. Joe River; 

■ Stabilizing Site access points using quarry spalls, rumble mats or other effective materials to 
minimize the tracking of sediment onto the Highway 50; 

■ Cleaning Highway 50 as necessary, to remove tracked out soil; and 

■ Securing and covering of stockpiled soil with soil berms and/or plastic sheeting to protect from 
wind, rain, and other disturbances, as conditions warrant.  

Erosion control measures will be inspected daily prior to the start of work, periodically during Site 
work and following daily construction activities to ensure their effectiveness.  For example, 
Highway 50 will be inspected on a regular basis during contaminated soil export or backfill material 
import to ensure that soil is not being tracked off-Site.  Similarly, stockpiles and other BMPs will be 
inspected on a regular basis ensure that sediment is not entering the St. Joe River and that 
stockpiled material is effectively being contained.     

 Dust and Noise Control 

Engineering controls will be used during construction to prevent the off-Site transport of airborne 
particulates/fugitive dust generated by the removal action.  Controls will include wetting or 
covering exposed soil and stockpiles to prevent dust generation. 

Construction noise will be generated by a variety of construction equipment, including truck 
engines, generators and other small engines, and earthmoving equipment.  Construction noise will 
be generally limited to daylight hours between 7:00 AM and 6:00 PM, Monday through Saturday. 

 Spill Response 

The Contingency Plan contained in Appendix E will be utilized to reduce the risk of spills, including 
the release of fuel, hydraulic fluid, and contaminated groundwater, and to establish an efficient 
response strategy.  An emergency spill response and containment kit will be located at the Site to 
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address spills.  Spilled material and expended clean-up materials will be disposed of off-Site at an 
appropriate disposal facility. 

Refueling or machinery maintenance operations will be conducted in a manner that will prevent 
releases to Site soils or the adjacent St. Joe River.  Fuel hoses, fuel drums, oil or transfer valves 
and fittings, and any motorized equipment used during the project will be inspected daily for drips 
or leaks.   

 Construction Site Layout 

As part of Site preparation, access roads, construction staging areas, water treatment areas, and 
temporary facilities will be constructed to support the removal action.  Construction of aAccess 
roads and/or staging areaspads, if constructed, may require limited grading and placement of a 
geotextile and/or gravel on the graded surface.  The actual locations of the temporary access 
roads, staging areas, equipment pads, temporary construction facilities (travel trailer, water 
treatment system, temporary utilities, etc.), and vehicle loading zones will be determined in the 
field prior to the start of the removal action.  The temporary staging area, water treatment 
areadetention and other facilities will be located in areas that are expected to not interfere with 
construction operations or vehicle traffic.  The existing contaminated soil staging pads that were 
constructed by EPA for the Bentcik and FHWA property as part of the 2012 removal action may 
also be usedwill be used, to the extent they are needed, for the Potlatch removal action.  

Upon completion of the removal action, all disturbed areas such as the areas used for construction 
staging, water detention, soil stockpiling and temporary facilities, including the contaminated soil 
staging pads constructed by EPA will be restored (i.e., removal of gravel and/or geotextile used to 
construct these areas followed by the removal and, off-Site disposal of contaminated materials, 
grading of disturbed surfaces and placement of soil, and geotextile, grading, and/or seeding to 
prevent erosion).  Additionally, the silt fencing left in-place by EPA for use by Potlatch will also be 
removed.   

 Construction Staging Area  

At present, a portion of the Potlatch property located west of the excavation areas is anticipated to 
be used for staging construction trailers, contractor vehicle parking, and storage of supplies.  The 
tentative location of the Construction Staging Area is shown relative to the Site on Figure 3.  The 
actual location of the Construction Staging Area will be determined in the field during the 
contractor mobilization. 

Temporary telephone, power and other infrastructure will be brought to the staging area and 
connected to the construction trailers.  These services will also be made available for use by EPA 
who will supply their own trailer. 

 Contaminated Soil Staging Pads 

The existing contaminated soils staging pads constructed by EPA will be used to the degree 
needed, for the temporary storage of soil generated from the removal action (Figure 3).  The pads 
are lined with a minimum of 12-mil thick, reinforced polyethylene liner surrounded by an 
approximately 2-foot-tall earthen dike with 1:1 slopes.  The surface within the soil staging pads are 
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sloped (at an approximate 1 percent grade) toward collection sumps to remove excess water 
resulting from precipitation or soil dewatering.  The contaminated soil staging pads have been 
constructed to stockpile approximately 9,000 cy of soil.  If used and during non-working hours 
(i.e., at night or on weekends), the staging pads will be covered and secured from wind, rain, and 
other disturbances.  The contaminated soil staging pads will be maintained throughout the 
duration of the removal action for use as needed. 

  Water Treatment Area 

The water treatment area will be located in the general vicinity of the excavation areas and will be 
used to temporarily store and treat water generated during the removal action prior to discharging 
to the St. Joe River or use on -Site such as for dust control.  The preliminary planned location of the 
water treatment area is shown on Figure 34.  The actual location of the water treatment area will 
be determined in the field.  Specific details of the water treatment system are further discussed in 
Section 4.6. 

 Site Preparation 

 Utility Locate and Services 

Prior to start of Site work, local utility companies will be contacted to obtain service for the 
temporary on-Site facilities that will be utilized during implementation of the removal action 
(i.e., water-treatment facility, temporary construction trailers, etc.).  In addition, utility locating 
agencies will be contacted in order to identify the utilities that exist at the Site in the vicinity of the 
work areas.  Active utilities located within/adjacent to the excavation areas such as the existing 
community sewer line will require temporary or permanent relocation.  Potlatch will meet with the 
respective utility owners prior to construction to develop a relocation plan.  Upon completion of the 
removal action, all disturbed utilities will be returned to their original location or situated as agreed 
to with the utility owner. 

 Clearing and Grubbing 

Vegetated areas that will be excavated will be cleared and grubbed as part of the removal action.  
Clearing will consist of the falling, trimming, and cutting of trees, brush, and shrubs.  Cleared 
vegetation either will be cut off flush with or below the original ground surface or removed entirely.  
Clearing and grubbing activities will be limited to only those areas requiring soil disturbance for 
performing removaledial excavation or installation of temporary site controls and/or staging areas.  

 Well Decommissioning 

Monitoring and product recovery wells located within the removal area will be decommissioned in 
accordance with applicable rules and regulations as part of the removal action.  by a well driller 
licensed in the State of Idaho per Idaho Code 42-238 unless a waiver has been granted by the 
State of Idaho Department of Water Resources.  Wells will be abandoned in a manner compliant 
with IDAPA 37.03.09 Well Construction Standards Rules.  Appropriate measures will be taken to 
protect monitoring wells that are identified in the field and are located outside of the excavation 
area.  
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Unless previously decommissioned by EPA, it is anticipated that existing monitoring wells GA-1, 
GA-4, EMW-03, EMW-04, EMW-05, 1024, 1025, 1030, 1031 and HC-1R, and product extraction 
wells EW-1 and CW-01 will require decommissioning prior to the start of work.  Well decommission 
activities will be completed by a qualified, licensed driller.  Documentation of the well 
decommissioning will be provided to the State of Idaho. 

 Soil Excavation 

Soil excavation will be completed using commonly available excavation equipment and standard 
earth work methodology.  Soil excavation activities, including the excavation extent and sequence, 
soil segregation and stockpiling, excavation dewatering, water treatment, and backfilling and 
compaction are described in the following sections (Sections 4.4.1 through 4.4.7).   

It is anticipated that the area of open excavation will be kept as small as possible to minimize the 
dewatering requirements.  To meet this objective, the excavated overburden and transition zone 
material that passes the field screening criteria will be temporarily stockpiled adjacent to the 
excavation for use as backfill.  The backfill material will be returned to the excavation once the field 
screening criteria have been met within the active excavation and the excavation has been 
advanced horizontally to a sufficient distance to allow for the placement of the backfill on the 
complying surface.  A trench will be maintained between the backfilled area and active excavation 
to prevent cross-contamination.   

If required by the selected landfill, contaminated soil generated by the removal action will be 
temporarily stockpiled on Site for characterization and waste acceptance.  If additional testing is 
not required by the selected landfill, contaminated soil generated from the excavation will be 
transferred to the disposal facility without additional characterization.  Potlatch will provide EPA 
with copies of all correspondence with the selected landfill regarding testing requirements prior to 
initiating disposal activities.  Excavated material may however, be temporarily stockpiled on-Site 
prior to transport regardless of the landfill testing requirements to manage materials throughput 
and trucking capacity.  Off-Site transport and disposal of materials generated by the removal action 
is further discussed in Section 4.5   

 Field Screening 

The segregation of overburden, transition zone, and contaminated materials during excavation and 
final extent of excavation will be based on field screening methods (i.e., presence of free-phase 
petroleum hydrocarbons, oil-stained soil, sheen exceeding the field screening criteria, or elevated 
organic vapor).  If the field screening methods indicate the presence of petroleum contamination at 
the expected limit of excavation, then  need for additional excavation will be evaluated.Eexcavation 
activities will extend laterally until field screening evidence of petroleum contamination is no longer 
observed.  The final limits of excavation will be determinedapproved by EPA.   

Details on the field screening methods, testing procedures and action levels are described in the 
SSSP and QAPP presented in Appendix B and C, respectively.   
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 Excavation Extent and Sequence 

It is anticipated that the excavation will generally start in the northeast portion of the Potlatch 
Property and progress to the southwest toward the St. Joe River to minimize the potential for 
recontamination of the backfill material.  The estimated river bank excavation will be implemented 
only during the authorized in-water work window (July 15 to September 1, 2013).  Excavation 
activities that will be performed along the St. Joe River are further described in Section 4.4.7.  The 
anticipated extent of excavation based on previous study results excavation plan to remove 
contaminated soil at the Site  is shown on Figure 4 and in generalized cross-section on Figures 5 
and 6. 

In response to AARs cultural resource recommendations (see Section 2.7), field personnel 
conducting the removal action will be made aware of the potential archeological artifacts that may 
be present at the Site.  Additionally, It is anticipated that the specific aarcheological features 
identified by AAR during their cultural resources survey (AAR, 2012) will be documented “pre-
cleared” prior to the start of the mass excavation at the Site.  For the pre-clearing step, aAn 
archeological monitor will be present to document the layout, construction and engineering of the 
identified architectural features located within limits of excavation prior to disturbanceremoval.  
Identified architectural features are shown relative to the anticipated extent of excavation on 
Figure 4.  If additional historical artifacts or architectural features are encountered during the 
removal action, work activities in the general vicinity of the potential artifact/architectural feature 
will stop and an archeological monitor notified.  The archeological monitor will determine the 
significance of the discovery and what additional steps, if any, are required. 

The contact between the overburden and underlying petroleum contaminated soil as well as the 
lateral extent of contaminated soil will be determined based on field screening (Section 4.4.1).  
Excavation activities will extend laterally until field screening evidence of petroleum contamination 
is no longer observed.  Excavation activities will extend vertically until field screening evidence of 
petroleum contamination is no longer observed or to a depth of approximately two feet below the 
seasonal low groundwater level of 17 feet bgs.  Excavation sidewalls will be maintained at an 
approximate 1.5:1 slope.  If necessary, the excavation sidewalls will be laid back further to 
maintain a stable slope.  The final limits of excavation will be determined by EPA.   

Clean backfill soil placed within the transition zone between the FHWA and Potlatch, IDL and 
Potlatch, and Bentcik and Potlatch removal action areas by EPA (Figure 4) will require partial 
removal to access the full depth of contamination on the Potlatch property.  The clean backfill will 
be removed and field screened to verify that this material has not been impacted by the residual 
petroleum contamination present on the Potlatch property since completion of the 2012 removal 
action by EPA.  EPA utilized a white geotextile where the backfill material was placed on the 
contaminated soil within the Potlatch property transition.  If during the course of the removal 
action, contaminated soil becomes inaccessible, aThe geotextile will be placed between the 
inaccessible portion of contaminated soil and backfill material used as an environmental marker to 
denote the presence of subsurface contamination. 

Clean overburden and transition zone backfill material generated during the excavation will be 
temporarily stockpiled adjacent to the excavation for reuse to fill the excavated area.  It is 
anticipated that backfilling activities will be conducted concurrently with excavation activities to 
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minimize size of the open excavation area and dewatering demands.  Limitations in the available 
area adjacent to the excavation may require that overburden and/or transition zone backfill soil be 
temporarily stockpiled away from the excavation in other portions of the property.  Stockpiled 
material will be secured until it can be reused for backfill in the removal excavation.  BMPs will be 
utilized to prevent erosion (see Section 4.1.2)such as the soil staging pads.  

Depending on the amount of rock estimated to be present, the excavated material generated from 
the petroleum-contaminated layer may be screened to segregate out the rock for reuse as backfill. 
In general, material generated from the contaminated layer would be processed through a 
screening machine to remove contaminated soil and other demolition and woody debris from the 
rock.  Screened rock for which cleaning is unsuccessful or impractical, would be transported form 
the Site for landfill disposal.  At present, it is not known if rock screening will be proposed.  The 
decision to pursue this option will be determined based on observation of the amount of potentially 
reusable rock within the completed excavations.  If the rock volume is determined to be sufficient 
to make use of the rock screen cost effective, then the methods and procedures for screening the 
material will be proposed to EPA as an addendum to this Work Plan.  Use of rock screens will not 
be employed until approved by EPA. 

Based on historical records, reinforced concrete foundations from former railroad structures will 
likely be encountered during soil removal activities.  If encountered, these foundations will be 
broken into manageable-sized pieces and stockpiled on -Site.  Similar to the approach used by EPA 
in 2012, concrete and brick debris that does not exhibit evidence of contamination, or can be 
efficiently cleaned will be used as backfill.  Petroleum contaminated concrete and/or brick debris 
in which contaminated soil removal is unsuccessful or the level of contamination makes the soil 
removal impractical will be transported off site for landfill disposal.  Additionally, wood debris and 
other demolition debris not suitable for reuse will be removed from the Site for landfill disposal.  
Disposal of metal debris is further discussed in Section 4.5.4. 

In the event that Site conditions prohibit further excavation of contaminated materials (i.e., at the 
base of excavation) excavation activities will be halted.  In such cases, a woven geotextile fabric will 
be placed at the excavation limit to serve as an environmental marker between the residual 
petroleum contamination and backfill.   

Shoreline excavation activities will be limited to the in-water work period from July 15 to 
September 1, 2013 to minimize potential negative impacts on the aquatic environment.  Further 
details on the shoreline excavation are presented in Section 4.4.7. 

 Excavation Dewatering 

Dewatering activities will be completed as necessary to manage the groundwater level within the 
excavation area during removal activities.  To minimize the need for dewatering, soil below the 
groundwater table will be removed during anticipated periods of low water in the St. Joe River 
(July to October).  Further, to reduce the amount of dewatering, the area of open excavation will be 
minimized during construction. 

Based on observed conditions during EPAs 2012 removal action, it is anticipated that a water 
treatment system capable of treating water at a rate of 300 gallons per minute (gpm) will be 
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sufficient to support dewatering of the excavations.  If present, free-phase petroleum hydrocarbons 
or oil sheen on the groundwater surface will be contained using oil sorbent booms or similar to 
prevent recontamination of backfilled soil.  To prevent contamination of the saturated zone below 
the petroleum contamination, the groundwater level within the excavation will not be lowered to an 
elevation below the smear zone. 

The dewatering system will be installed to allow operation without interfering with other 
construction activities.  Water removed from the excavation will require treatment by the temporary 
water treatment system prior to discharge to the St. Joe River or reuse for dust suppression or 
other on-site activities.  BMPs will also be used to direct stormwater away from the excavation 
areas to minimize the volume of water requiring treatment.  

 Excavated Soil Stockpiling and Dewatering 

Excavated overburden and transition zone material generated during the removal action which 
passes the field screening criteria will be stockpiled temporarily near the excavation area to 
minimize cross -site transport and to make the material readily available for use as backfill.  

Potlatch is currently working with Waste Management to obtain a landfill use authorization for 
disposal of excavated material from the removal action.  The landfill use authorization will specify 
any stockpile sampling requirements for the excavated material disposal.  If stockpile testing is 
required by the landfill prior to disposal, then the contaminated soil from the excavation will be 
temporarily stockpiled pending characterization and waste acceptance in accordance with the 
SSSP (see Appendix B).  If stockpile testing is not required by the landfill, contaminated soil 
generated from the excavation will be transferred to the disposal facility without additional 
characterization.  In this case, the soil may either be loaded directly to haul trucks or temporarily 
stockpiled on -Site prior to transport to manage material throughput and trucking capacity.  
Contaminated soil generated from the saturated zone will be temporarily lity stockpiled on Site 
(either on a contaminated soil bench within the active removal excavation or within one of the 
three contaminated staging pads) and allowed to dewater if necessary, until visible evidence of 
dewatering from the stockpile is no longer observed.  The contaminated soil will be transported off 
-Site after  a representative soil samples obtained from the stockpile pass the Paint Filter Test1 
(PFLT) (; EPA Method 9095).  Liquids dewatering from the stockpile either will be collected and 
transferred to the water treatment system for processing or directed back into the excavation. 

 Backfill of Removal Area   

Excavated overburden that meets the field screening criteria and clean transition area soil placed 
by EPA in 2012 will be put back into the completed areas of the excavation concurrent with the 
removal activities.  A trench will be maintained between the active excavation and backfill to 
prevent cross-contamination.  Clean water will be added to the backfill material if it is too dry for 
adequate compaction.  Backfill will be placed in the excavations using 24-inch lifts or less and will 
be compacted with equipment suitable for the soil type with the goal of achieving 90 percent of the 
maximum relative density.  Compaction monitoring and test methods are presented in the SSSP.  If 

1 Field test that involves suspending a conical paint filter (mesh number 60 +/- 5 percent) filled with a representative, approximate 100 
gram soil sample from a tripod or ring stand for five minutes (EPA, 2012).  If any liquid drips from the filter, the material will be deemed to 
contain free liquids and will be allowed to further dewater until which time representative samples pass the paint filter test. 

Commented [EL23]: Specify where the contaminated material 
will be temporarily stockpiled on-Site (e.g., soil staging pads). 

Commented [PL24]: See additional text. 

  April 12, 2013 | Page 13 
 File No. 2315-016-02 

                                                           



AVERY LANDING REMOVAL ACTION WORK PLAN  Avery, Idaho 

the backfill soil condition is not favorable to re-vegetation then the The final backfill surface may be 
surface soils will be amended or a four-inch minimum layer of topsoil will be placed to create 
favorable conditions for Site stabilization activities discussed in Section 4.10.  No compaction is 
required for the final grade.  

Clean backfill will be imported to the Site as needed to reconstruct the approximate 
pre-construction grades at the Site.  The approximate final grades are shown on Figure 7.  The 
source of the imported fill material will be determined as part of the construction mobilization.  
Potential sources of the imported fill material may include commercial quarries and/or other local 
sources (e.g., Potlatch, Shoshone County, or Forest Service).  Potlatch will ensure that EPA is 
notified before any backfill material is obtained from County and/or federal lands.  Prior to import, 
representative samples of the fill material will be collected and analyzed for chemical quality to 
verify that the material is clean.  Density testing of the import material will be completed as 
necessary to manage compaction.  Sampling and testing of the import fill material will be 
completed in general accordance with the SSSP.  

 Product Recovery and Containment Barrier System Removal 

Existing monitoring wells and extraction wells installed as part of the 1994 product recovery 
system and 2000 containment barrier system will be decommissioned in accordance with 
applicable rules and regulations prior to the start of excavation.  by a well driller licensed in the 
State of Idaho per Idaho Code 42-238 unless a waiver has been granted by the State of Idaho 
Department of Water Resources.  Wells will be abandoned in a manner compliant with IDAPA 
37.03.09 Well Construction Standards Rules.  It is anticipated that the remnant components of 
these systems (i.e., polyvinyl chloride [PVC] pipes, monuments and geotextile fabric) will be 
removed during the excavation and appropriately disposed of off-Site.  Other components of the 
product recovery system were previously removed from the Site by EPA during the 2012 removal 
action.   

The approximate location of the 1994 product recovery trench and 2000 containment barrier 
system as previously documented are shown relative to the Site on Figure 2.  

 Removal Activities Along the St. Joe River 

As part of the removal action, portions of State-owned the land administered by IDL below the 
ordinary high water mark of the St. Joe River and adjacent to property owned by Potlatch shoreline 
are expected towill be excavated and reconstructed by Potlatch in order to address petroleum 
contamination.  The anticipated bank excavation area is shown on Figure 4 and is based on the 
extent of EPA’s 2012 excavation, existing Ssite soil sampling data, the location of the containment 
barrier system, and the historically observed zone of petroleum discharges into the St. Joe River.  
The actual length of affected shoreline will not be known until the upland excavation work 
progressesis completed.  Shoreline excavation activities will be conducted only during the 
allowable in-water work period from July 15 to September 1, 2013 to minimize potential negative 
impacts on the aquatic environment.   

Removal activities along the St. Joe River will require the removal of the existing shoreline armoring 
(i.e., clean rip rap), base rock and/or geotextile to access overburden and underlying contaminated 
soil.  Armoring removed from the shoreline will be evaluated for the presence of staining, sheen, 
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and/or free-phase product.  Armor that exhibits field screening evidence of contamination will be 
segregated, cleaned, and reused during reconstruction of the shoreline.  If cleaning of the armor 
stone is unable to remove the contaminated material, the armor stone will be transported from the 
Site for permitted landfill disposal.  Additional armor stone may be imported to the Site, as 
necessary to reconstruct the St. Joe River shoreline to resemble its approximate pre-construction 
configuration.  Bank stabilization and restoration are further described in the Section 4.10. 

During shoreline excavation activities, BMPs including, but not limited to use of containment 
berms, silt curtains and/or oil sorbent booms will be used and maintained in order to prevent 
sediment and/or contaminant discharge into the St. Joe River.  In general, a silt curtain held in 
place using anchors will be deployed within the St. Joe River encompassing the shoreline 
excavation area as generally depicted on Figure 3.  Oil sorbent booms and/or pads will be deployed 
between the silt curtain and shoreline capture any free-phase petroleum or sheen released during 
the excavation.  Consistent with shoreline excavation activities implanted by EPA during the 2012 
removal action, the toe of the river bank will remain in place.  Generally, the same practice used by 
EPA in their 2012 shoreline excavations will be utilized for the shoreline removal.  By this method, 
thea narrow berm of soil that will be left in place at the river interface at the base of the slope will 
to minimize the infiltration of river water into the excavation as well as, prevent the release of free-
phase petroleum and/or sheen potentially contained within the excavation to the St. Joe River. 

The erosion and sediment practices implemented along the shoreline will comply with the general 
conditions established under the U.S. Army Corps of Engineers Nationwide Permit 38 to ensure 
compliance with the federal Discharge of Oil Regulation and the State of Idaho water quality 
standards.   

 Off-Site Disposal and Recycling 

 Petroleum-Contaminated Soil 

If required by the landfill, contaminated soil will be stockpiled on -Site and sampled in accordance 
with the SSSP for disposal characterization.  If the landfill determines that characterization of the 
contaminated soil is not required, contaminated soil generated during the removal action either will 
be directly loaded into trucks and transported from the Site for permitted landfill disposal or 
temporarily stockpiled on -Site and allowed to dewater prior to transport to the landfill.  Temporary 
stockpiles may be utilized to manage materials throughput and trucking capacity.    

Contaminated soil transferred from the Site for landfill disposal by properly licensed, insured, and 
registered waste haulerswill be completed in accordance with applicable state and federal solid 
waste handling and transportation regulations.  Transportation contractor(s) shall provide 
documentation that demonstrates that they are properly licensed and are in compliance with 
applicable DOT regulations, as well as a copy of their contingency and spill control plans describing 
measures to be implemented in the event of spills or discharges during material handling and 
transporting. 

 Recovered Free Product 

Free product that is recovered during the operation of the dewatering system will be transferred to 
35 or 55-gallon drums and stored on -Site until completion of removal excavation.  Representative 
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sSamples will be obtained and tested from this material as required in accordance with the SSSP 
for disposal characterization.  As indicated in the preceding section, this material will be 
transferred from the Site to a permitted to meet the acceptance criteria of the licensed disposal or 
recycling facility in accordance with applicable  and state and federal handling and transportation 
regulations. 

 Hazardous Wastes, Construction Debris and Other Material 

Based on sample results of previous environmental studies and sample results of stockpile testing 
completed for the Bentcik, IDL, and FHWA Pproperty’s removal actions, it is not anticipated that soil 
generated from the excavation will designate as a hazardous or dangerous waste.  In the event that 
buried debris such as asbestos cement pipe, underground storage tanks (USTs), batteries, 
capacitors, transformers or similar are encountered, additional testing will be completed to 
characterize these materials asevaluate whether contaminants exceed the criteria for hazardous or 
dangerous waste.  Soil designated as a hazardous or dangerous waste will be segregated and 
stockpiled on -Site pending treatment, waste profile authorization, and/or off-Site disposal. 

As indicated in Section 4.4.2, dDebris such as large concrete pieces or brick in which visual 
evidence of contamination is observed will be cleaned and used to backfill the excavation.  Debris 
in which cleaning is unsuccessful or impractical will be transferred from the Site for permitted 
landfill disposal.  

In the event that asbestos containing material (i.e., cement pipe) is encountered during 
construction, an asbestos abatement contractor will be mobilized to the Site to properly abate, 
remove and dispose of the asbestos containing material.  

 Recycled Materials 

During the course of the FHWA, IDL, and Bentcik Pproperty’s removal actions, significant quantities 
of metal debris were encountered in subsurface soil.  Similar to the management plan used by 
EPA, metal debris will be cleaned and transferred off-Site to a recycled facility.  

 Water Treatment 

Water generated from equipment and personnel cleaning, soil stockpile dewatering, dewatering of 
excavation areas or resulting from the accumulation of stormwater, will be treated prior to 
discharge into the St. Joe River or for on-Site use such as dust control.  As described above, 
excavation activities will extend vertically until field screening evidence of petroleum contamination 
is no longer observed or to a depth of approximately two feet below the local groundwater table 
elevation of approximately 17 feet bgs.   

The temporary water treatment system is designed to treat contaminants previously detected in 
groundwater at concentrations exceeding Idaho surface water quality criteria (Idaho Administrative 
Code [IAC] 58.01.02).  Table 1 presents a summary of analytes detected in groundwater at the Site 
and corresponding maximum detected concentrations.  System design, initial system startup 
testing and operational testing are described in the following sections (Sections 4.6.1 through 
4.6.3). 
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 System Design 

The temporary water treatment system will collect, handle, containerize LNAPL, treat and discharge 
water generated during dewatering of excavated soil as well as rainfall runoff that accumulates in 
excavation or containment areas, water generated from equipment and personnel cleaning, and 
additional groundwater or surface water encountered or generated during removal activities.  The 
preliminary system shown on Figures 8 and 9 has been designed to treat waste water to meet the 
surface water quality criteria specified in the Idaho Administrative Code (2011) at a rate of up to 
300 gpm.  Normal influent flow rates are expected to be less than the design maximum flow 
conditions based on review of the EPA’s 2012 construction activities.   

Temporary water treatment system components anticipated for the removal action are summarized 
in the following sections.  In addition to the primary system components summarized below, 
temporary piping, flow meters, pumps, sampling ports and valves will also be used.   

The temporary water treatment system will be constructed within the water treatment area.  The 
anticipated location of the water treatment area is generally shown on Figure 3.  The actual 
location of the system will be determined in the field prior to the start of the removal action.  Silt 
fencing or soil berms will surround the water treatment system as BMPs will be implemented to 
prevent the release of untreated wastewater to the St. Joe River.  Piping and/or trenches will be 
used to direct any released water into the open excavation areass).  

4.6.1.1. OIL/WATER SEPARATOR 
Waste water generated from the Site will be pumped to the treatment system where it will pass 
through an oil/water separator prior to transfer into pre-treatment settling tanks.  The oil/water 
separator will be a gravity-type unit capable of removing gross free-phase product and will include 
collection chamber(s) for settable sludge/solids recovery.  Recovered product will be stored in    
55-gallon drums. 

4.6.1.2. PRE-TREATMENT SETTLING TANK 
Following oil/water separation, waste water will be pumped into the settling tanks with a minimum 
storage capacity of 100,000 gallons.  Additional pre-treatment settling tank(s) will be added to the 
treatment system as necessary to manage the throughput of waste water generated during 
construction.  During initial system startup testing (see Section 4.6.2) Twothree of the these 
20,000 gallon settling tanks may be isolated from influent water entering the system as depicted 
in Figure 8  may be isolated and used to temporarily hold treated effluent.  Upon confirmation of 
the performance of the treatment system, the configuration of the treatment system will be 
modified to the general treatment setup depicted on Figure 9.   

4.6.1.3. ELECTRO-COAGULATION TREATMENT SYSTEM 
An electro-coagulation (EC) treatment system will be employed to treat waste water for turbidity, 
suspended solids, and metals.  Waste water entering the EC treatment system is monitored for pH 
and conductivity.  After passing through the treatment cells the now treated effluent is directed to 
Settling Tanks where precipitated &and coagulated material can settle out.   

All EC system processes will be controlled by the WaveIonics Automated Operator system.  This 
system incorporates control and adjustment of all system processes to a single touch-screen user 
interface.  The interface allows the operator to observe system performance and operations and 
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ascertain if there are any elements that require operator attention.  In standard operation, the 
system is set to run automatically and send system alerts to operators via phone. 

4.6.1.4. POST-TREATMENT SETTLING TANK & FILTRATION 
Following EC treatment, waste water will be pumped to post-treatment settling tank(s) prior to 
passing through a media filter to remove suspended particulates.  The post-treatment settling 
tank(s) will have a minimum storage capacity of 40,000 gallons.  Additional post-treatment settling 
tank(s) will may be added to the treatment system as necessary to manage the throughput of 
waste water generated during construction.  Consequently, construction activities may also be 
modified to reduce the excavation area requiring dewatering to reduce the volume of water to be 
treated.   From the post-treatment settling tanks, water will pass to a A high-pressure media 
filtration system is used to remove any remaining suspended solids and heavy metals that have 
not settled out of the water column due to specific gravity or particle size.   

4.6.1.5. WATER QUALITY DISCHARGE VALVE 
Prior to the granular activated carbon treatment stage, all EC treated water will pass through an 
automated the water quality discharge valve located in the EC treatment trailer that .  This valve 
measures turbidity and pH in real-time.  Turbidity shall not exceed background levels by more than 
5 NTUs when the background is 50 NTU or less; or a 10 percent increase in turbidity when the 
background turbidity is more than 50 NTU.  Additionally, pH shall not exceed background levels by 
more than 10 percent.   and only allows discharge of effluent water that meets user-defined criteria 
.   Non-compliant water is automatically returned to the pre-treatment tanks for re-treatment via the 
integrated auto-actuated re-circulation valve. 

4.6.1.6. GRANULAR ACTIVATED CARBON SYSTEM 
A granular activated carbon (GAC) system will be employed to treat waste water for petroleum-
related compounds.  The GAC system will have a minimum of two carbon vessels operating in 
series.  Water quality testing (see Section 4.6.3) will be conducted to evaluate water effluent of the 
primary vessel for breakthrough of constituents exceeding Idaho Administrative Code (2012) 
surface water quality criteria (see Table 1).  Testing parameters and frequency are summarized in 
Section 4.6.2. 

When test results indicate that the primary GAC vessel has become spent (i.e., breakthrough of 
constituents above permitted limits are detected), the primary carbon vessel will be replaced.  At 
this time the secondary vessel will be moved to the primary position, and a new carbon vessel will 
be added in the secondary position.  This sequence of changing out carbon vessels will ensure 
continuous treatment and eliminate the potential for contaminants passing through the treatment 
system.  

 System Startup Testing 

Following installation of the initial water treatment system, water quality sampling activities will be 
conducted to evaluate the performance of the treatment system and ensure that effluent water 
generated is in compliance Idaho surface water standards (IAC  58.01.02).  The general layout of 
the treatment system layout during initial system startup is depicted on Figure 8. 

At system startup, groundwater generated from the excavation will be pumped through the 
treatment system,  and tested and released to the St. Joe River in 10,000 gallon batches.  Water 
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will only be release if upon confirmation that . the Initial test results will be used to confirm 
compliance with the water quality discharge criteria presented in Table 1.  If initial test results 
exceed the water quality discharge criteria, modifications to the water treatment system will be 
madeas appropriate and batched water represented by the failed sample will be re-circulated 
through the treatment system for and  follow up testing. will be performedcomplete.   Following 
confirmation that the water treatment system is operational as demonstrated by successfully 
treating five consecutive 10,000 gallon batches (50,000 gallons total), system startup sampling 
will transition to operational testing as described in Section 4.6.3. 

No water will be discharged from the system until confirmation that the water quality discharge 
criteria presented in Table B-2 of the SSSP (Appendix B) has been achieved as demonstrated by 
treating a minimum of 50,000 gallons of wastewater through the system. 

System startup sampling methods and procedures are presented in the SSSP and QAPP 
(Appendix B and C, respectively).  In general, tTreated water generated during system startup will 
be batched and sampled in 10,000 gallon increments pending initial and subsequent 10,000 
gallon batch test results.  If the test results indicate that the water is not suitable for discharge, the 
water will be recirculated through the treatment system, retreated, and retested.  If test results 
indicate that the water is suitable for discharge, the water will be released to the St. Joe River or 
used on-Site.   In accordance with the SSSP, treated water samples for system startup testing will 
be obtained from influent and effluent sample locations and submitted for chemical analysis of 
metals, SVOCs, PAHs, and PCBs and diesel and heavy oil-range petroleum hydrocarbons.  System 
startup sampling locations, methods and procedures are presented in the SSSP and/or QAPP 
(Appendix B and C, respectively).  In addition to the chemical analysis, effluent water will be 
measured in the field for settable solids, turbidity, temperature, electric conductivity, and pH as 
well as evaluated for the presence of surface water sheen.  Settable solids shall not exceed 
1 milligram per liter per hour.  Turbidity shall not exceed background levels by more than 5 NTUs 
when the background is 50 NTU or less; or a 10 percent increase in turbidity when the background 
turbidity is more than 50 NTU.  Electric conductivity, temperature and pH shall not exceed 
background (i.e., surface water conditions upstream of the Site) by more than 10 percent.  Effluent 
water exhibiting sheen (oil film with rainbow color) will not be discharged to the St. Joe River.    The 
startup testing of the water treatment system shall consist of treating a minimum of 
50,000 gallons (i.e., five batches of 10,000 gallons) of water collected from the Site.  Batch 
sample results will be used to confirm that the treatment system is capable of meeting the 
discharge requirements.  During system startup testingthis time, flow monitoring and pressure 
readings will be recorded from all of the gauges and flow meters in order to demonstrate that the 
system is operating properly.  Adjustments will be made to the system as necessary in order to 
maintain a continuous flow rate while meeting the operating requirements for each system 
component.  Only water that is suitable for discharge will be released to the St. Joe River or used 
on-Site.  The discharge point for the treatment system will generally be located downstream of the 
Site.  The actual discharge point will be determined in the field based on the actual location of the 
water treatment system.Following the successful treatment of 50,000 gallons, system startup 
testing will transition to operational testing as described in the following section. 
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 Operational Testing 

Operational testing of the water treatment system will be conducted in accordance with the SSSP 
once system startupinitial samples confirm that treated waste water meets the federal criteria and 
Idaho surface water quality discharge criteria and EPA approves the transition to full operation.  
Operational water samples will be collected on a weekly basis during normal operation of the 
system to monitor the discharge concentrations.  Operational samples will be obtained from the 
influent water after it has passed through the OWS (influent sample), between the primary and 
secondary GAC vessel (breakthrough sample) and after following GAC treatment (effluent sample).  
Operational sampling locations, methods and procedures are presented in the SSSP and/or QAPP 
(Appendix B and C, respectively).  The general layout of the treatment system layout during 
operational use is depicted on Figure 9. 

Influent and effluent samples will be submitted for chemical analysis of diesel and heavy oil-range 
petroleum hydrocarbons, SVOCs, PAHs, PCBs and metals.  Water samples collected between the 
primary and secondary GAC vessels will only be submitted for chemical analysis of PAHs to monitor 
for contaminant breakthrough.  In addition to chemical analysis, effluent water will be measured in 
the field for settable solids, turbidity, electric conductivity, and pH as well as evaluated for 
the presence of surface water sheen.  Settable solids shall not exceed 1 milligram per liter per 
hour.  Turbidity shall not exceed background levels by more than 5 NTUs when the background is 
50 NTU or less; or a 10 percent increase in turbidity when the background turbidity is more than 50 
NTU.  Electric conductivity, temperature and pH shall not exceed background by more than 10 
percent.  Effluent water exhibiting sheen (oil film with rainbow color) will not be discharged to the 
St. Joe River.     

If effluent water sample results exceed the system discharge requirements (i.e., chemical criteria 
presented in Table 1 or field measure parameters presented above), the system will be shut down 
and adjustments made , as necessary, to meet the discharge requirements.  Any Eexceedances will 
be recorded and promptly reported as required to EPA. 

In addition to chemical analysis, effluent water will be measured in the field for settable solids ,and 
turbidity and evaluated for the presence of surface water sheen.  Settable solids shall not exceed 
1 milligram per liter per hour.  Turbidity shall not exceed background levels by more than 5 NTUs 
when the background is 50 NTU or less; or a 10 percent increase in turbidity when the background 
turbidity is more than 50 NTU.  Effluent water exhibiting sheen (oil film with rainbow color) will not 
be discharged to the St. Joe River. 

 Site Sampling and Monitoring 

Specific details of the sampling activities (i.e., sample locations, frequency, field and laboratory 
analysis, and rational) that will be conducted during the removal action are presented in the SSSP 
(Appendix B) and summarized in the following sections. 

 Soil Excavation 

Soil excavation activities will be performed to remove clean overburden and contaminated soil 
identified by field screening methods (discussed in Section 4.4.1) from the Site as described in 
previous sections.  At the final limits of excavation, sidewall and base soil samples will be obtained 
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and submitted for chemical analysis at an off-Site analytical laboratory to identify the baseline 
concentrations for natural attenuation monitoring in accordance with the SSSP presented in 
Appendix B.  Sidewall samples will be obtained at a frequency of one per 300 linear feet of 
excavation sidewall.  Excavation sidewall samples will be obtained at the approximate vertical 
midpoint of the observed petroleum-contaminated soil layer.  No Potlatch will use discretion with 
respect to collection of sidewall samples will be collected from the transitions between the Potlatch 
Property and FHWA Ppropertiesy, Potlatch and IDL properties, or Potlatch and Bentcik Ppropertyies 
since the sidewall is comprised of clean backfill material placed by EPA.  Sidewall samples will be 
collected from these transitions to confirm any areas suspected to have been re-contaminated as 
part of the transition area construction.  Base samples will be obtained on a grid pattern with grid 
cells measuring approximately 150 feet (along the plume length) by approximately 100 feet (along 
the plume width).  The location and orientation grid pattern being used for this removal action is 
based on EPA’s 2012 removal action base sampling grid (E&E, 2012). 

Samples will be collected directly from the soil surface or, depending on stability of the excavation 
and access to the selected sample location, may be collected from the bucket of the backhoe 
performing the excavation.  Samples collected using a backhoe will be between the bucket teeth 
away from the metal surfaces.  Samples will be placed in laboratory supplied containers, filled to 
minimize headspace and placed in a cooler with ice pending chemical analysis. 

The approximate locations of base and sidewall samples based on the maximum expected limits of 
excavation are shown on Figure B-2 of the SSSP (Appendix B).  The actual soil sample locations will 
be determined in the field based on the actual excavation limit.    

 Excavated Soil 

During excavation, field screening methods (discussed in Section 4.4.1) will be used to determine 
the contact between the petroleum contaminated soil and clean overburden.  A visual marker (i.e., 
white geotextile fabric) placed by EPA during the 2012 removal action marks the contact between 
the contaminated soil and clean transition zone clean material placed by EPA.  Overburden and 
clean transition zone clean material will be temporarily stockpiled on- Site for reuse as backfill.   

If requested by the landfill, soil in which field screening methods indicates petroleum 
contamination will be stockpiled on -Site and sampled at a frequency determined by the receiving 
landfill, and submitted to an off-Site analytical laboratory for chemical analysis for disposal 
characterization in accordance with the SSSP presented in Appendix B.  In addition, contaminated 
soil generated from the saturated zone of the excavation will be allowed to drain until a 
representative samples from the stockpile passes the PFLT (EPA Method 9095). 

In the event that buried debris such as asbestos pipes, LUSTs, batteries, capacitors, transformers 
or similar are encountered, representative material and/or soil samples will be obtained to 
evaluate whether the material designates as a hazardous or dangerous waste.  Any material 
and/or soil designated as a hazardous or dangerous waste will be segregated and stockpiled on 
Site pending treatment, waste profile authorization, and/or off-Site disposal.  Material designating 
as a hazardous or dangerous waste will be handled in accordance with applicable state and federal 
regulations. 

Commented [PL53]: SSSP indicates the procedures for 
chemical testing, including the use of an off-site lab. 

Commented [PL54]: The use of an off-site lab is noted in the 
SSSP for the various samples that will be obtained. 

Commented [EL55]: The clean transition area sidewalls need 
not be sampled.  See also SSSP Section 3.1.1.3. 

Commented [PL56]: Noted.  Samples will be collected to 
confirm soil quality where recontamination is suspected to have 
occurred 

Commented [PL57]: The SSSP presents the procedures for 
stockpile sampling, including the use of an off-site lab. 
 

  April 12, 2013 | Page 21 
 File No. 2315-016-02 



AVERY LANDING REMOVAL ACTION WORK PLAN  Avery, Idaho 

 Import Fill Material  

Prior to the import of fill material from an off-sSite source, representative samples of the source 
material will be collected and submitted for chemical analysis of diesel- and heavy oil-range 
petroleum hydrocarbons, SVOCs, VOCs, and PCBs, and RCRA metals as described in the SSSP 
presented in Appendix B.  Additionally, representative samples of the source material will also be 
collected and tested to determine maximum dry density as necessary, using a modified proctor by 
ASTM D1557.  Modified proctor test results will be used to evaluate compaction during backfill 
placement. 

 Treated Water 

Water samples will be obtained from the water treatment system during initial system startup and 
system operation.  Water samples representative of the influent (pre-treatment) and effluent (post-
treatment) will be analyzed for petroleum hydrocarbons, SVOCs, PAHs, PCBs, and metals in influent 
to evaluate performance of the treatment system and ensure that water being discharged to the 
St. Joe River meets the federal and State surface water discharge criteria (chemical analyticalwater 
quality  discharge criteria isare  presented in Table B-2,  B-2 of the field measured water quality 
criteria are discussed in Section 4.6.2 and 4.6.3).   

Product recovered from the water treatment system will be sampled and tested as required for 
acceptance and transport to a licensed disposal or recycling facility. 

 General Construction and “Green” Practices 

BMPs will be employed throughout construction for control of erosion, stormwater, and fugitive 
dust, and to prevent adverse impacts on wildlife and their habitats.  The BMPs to be implemented 
during the Potlatch Property removal action will be based on the Catalog of Stormwater Best 
Management Practices for Idaho Cities and Counties (IDEQ, 2005), the U.S. Army Corps of 
Engineers Nationwide Permit  38, and professional experience.   

In addition to implementation of Site BMPs, the following “green” practices will also be employed: 

■ Reuse and Recycle – Field screening methods will be used to determine whether To the extent 
practical, Site materials used to construct the staging areas and contaminated soil staging 
pads (i.e., soil used to construct the 2-foot-tall earthen dikes) may will be reused to backfill the 
excavation areas.  Overburden soil, transition zone backfill, and shoreline armor will be reused 
on the Site to minimize the quantity of additional materials needed to backfill and stabilize the 
Site.  To the extent practical, larger rock will be separated from the contaminated soil, 
decontaminated and reused for backfill.  Vegetation (i.e., trees and bushes) willmay be used to 
the extent practical for stormwater bio-filtration and habitat restoration.  Additionally, BMPs 
used for sSite controls (i.e., silt fencing, swales, stormwater piping, etc.) will be reused to the 
extent practical to reduce overall construction waste.  Metal debris generated from the 
excavation will be transferred from the Site for recycling.    

■ Stormwater Management – BMPs will be used to slow stormwater runoff (i.e., erosion control) 
and divert water to infiltration areas or away from excavation areas to minimize the volume of 
waste water requiring treatment.  Treated waste water will be used for dust control and 
equipment washing as appropriate to minimize the need for imported water to the Site.  In 
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addition, stormwater BMPs such as silt fencing may also serve as sSite controls (i.e., fencing) 
to prevent the entry of unauthorized personnel to the Site from the St. Joe River.   

■ Reduction of Vehicle Emissions and Fuel Consumption – Staging areas and soil stockpile 
locations will be positioned at the Site to reduce the distance that vehicles travel to reduce 
excess vehicle emissions (i.e., placement of backfill stockpiles adjacent to excavation areas 
and reuse of on-sSite materials).  Opportunities will be explored to locate and identify local 
backfill and gravel sources for import material.  Vehicles not in use will be shut off to reduce 
excess fuel consumption.  

 Site Monitoring and Inspections 

Specific details of the monitoring activities (i.e., sample locations, frequency, field analysis, and 
rational) and Site inspections that will be conducted during the removal action are presented in the 
SSSP (Appendix B) and, Contingency Plan (Appendix E), respectively, and are summarized in the 
following sections.   

 General Construction BMPs 

The contractor and field inspectors for Potlatch will be responsible for monitoring and inspection of 
site controls and BMPs to ensure the protection the community, workers, and the environment 
throughout the duration of the removal action.  Site controls and BMPs will be inspected regularly 
to ensure proper function.  Site controls and BMPs will be modified as appropriate to meet the 
project objects. 

 Air 

Perimeter air quality will be monitored regularly during construction activities to assess the impact 
of Site work on the community, workers, and the surrounding environment.  Real-time monitors 
(AeroTrak Handheld Particle Counter or similar) will be utilized to measure particulate matter 
(particles less than 10 microns) in the air.  The real-time monitors will be utilized at upwind 
(background), mid-Site, and downwind locations of Site activity to determine and record perimeter 
background and impacted conditions.  Monitoring for Site worker health and safety within the Site 
will be completed in accordance with each parties respective HASP.  Engineering controls will be 
used during construction (e.g., wetting or covering exposed soil and stockpiles), as necessary, to 
prevent the off-Ssite transport of airborne particulates.  

 Surface Water Quality 

Surface water quality will be monitored regularly during construction activities at upstream, mid-
Site, and downstream locations as generally shown on Figure B-2 of the SSSP to assess the 
potential impact of Site work on the St. Joe River.  The proposed upstream location has 
been selected to assess background conditions.  The proposed downstream location has been 
selected to be downgradient of the planned excavation areas and wastetreated water treatment 
discharge point.  A mid-Site location will be determined in the field based on the actual location of 
the water treatment system and discharge point and will be used to assess the potential impacts to 
surface water quality from the discharge of the treated water.  The following parameters will be 
measured on a dailyweekly basis during excavation,  and/or active waste water discharge, and/or 
on a daily basis during shoreline excavation activities: 
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■ Acidity (pH); 

■ Electrical conductivity (EC); 

■ Dissolved oxygen (DO); 

■ Turbidity; and 

■ Temperature.   

Monitoring will be conducted on a daily basis to provide prompt assessment during construction to 
identify any surface water quality problems that may be occurring as a result of construction 
activities, and to demonstrate compliance with legal and other monitoring requirements, including 
the water quality criteria and/or targets for the project.  Field parameters of surface water pH and 
temperature will be measured using a Hanna Instruments combination meter or similar.  Surface 
water Tturbidity will be measured using a Lamont turbidimeter or similar.  If a water quality problem 
is indicated from the monitoring results, appropriate actions will be implemented for identification 
and management of the problem.  

 Site Stabilization 

Ground surfaces at the Site affected by the removal action will be restored using stockpiled 
overburden soil, or imported clean backfill to the approximate grade shown on Figure 7.  The 
re-graded area, and other areas disturbed during construction, will be seeded.  

Stabilization Re-vegetation/restoration of these areas is described in the following sections. 

 Soil Disturbance Areas 

Disturbed areas of the Site resulting from excavation, soil/equipment staging, and/or the 
installation of access roads will be re-vegetated with native grasses to minimize the potential for 
erosion.  Native seed mixtures for the area consistent with U.S. Department of Agriculture (USDA) 
or other local agency-recommended (e.g., U.S. Forest Service) species will be used to stabilize Site 
soil.  Seed mixtures will be applied using one or more of the following methods: 

■ Hydroseeder (option of combining seeding, tackifiers, and tracers); 

■ Blower equipment with adjustable disseminating device capable of maintaining a constant, 
measured rate of material discharge that will ensure an even distribution of seed at the rate 
specified; 

■ Power-drawn drilling equipment or seeders; and/or 

■ Manual seeding method. 

Seed will be applied on firm soil with a roughened surface.  Topsoil amendments may will be used 
as needed to create favorable conditions for successful seed establishment.  Areas compacted 
with vehicle traffic will be disked and/or roughened prior to seed application.  EIf necessary, 
exposed areas steeper than 3H:1V will be stabilized with coir matting (or similar) to minimize 
erosion. 
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 St. Joe River Shoreline 

Reconstruction of the shoreline will occur after excavation activities are completed and will consist 
of replacing the shoreline slope, including rip rap to resemble the existing shoreline grade that was 
in place prior to removal and to match the adjacent sections of shoreline protection.   

Following restoration of the shoreline, an approximately 15-foot wide riparian corridor from the top 
of the river bank slope will be re-vegetated with native plant species to minimize erosion, prevent 
water quality degradation, and restore overall environmental functions along the St. Joe River.  
Riparian enhancement may include planting native trees such as western larch (Larix occidentalis), 
black cottonwood (Populus trichocarpa), and Douglas fir (Pseudotsuga menziesii) and shrubs such 
as snowberry (Symphoricarpos albus), red-osier dogwood (Cornus stolonifera), and western 
serviceberry (Amelachier alnifolia).  Willow whips (Salix species) will be inserted within the 
reconstructed river bank.  Trees will be planted on approximately 15-foot centers, while shrubs will 
be planted on approximately 5-foot centers. 

5.0 NATURAL ATTENUATION PERFORMANCE GROUNDWATER MONITORING 

Following completion of the removal action, a Natural Attenuation Performance Groundwater 
Monitoring Plan to evaluate Site the post-construction condition of the Site will be prepared by 
Potlatch and submitted to EPA for approval.  Included in this plan will be the location and number 
of existing and new groundwater monitoring wells, constituents of concern that will be evaluated, 
and frequency and duration of monitoring.  A draft version of this plan will be submitted to EPA for 
review and comment prior to finalization. 

A report summarizing the results of each groundwater monitoring event will be prepared upon 
completion of the EPA-approved groundwater monitoring program and submitted to EPA for review 
and comment prior to finalization. 

6.0 QUALITY ASSURANCE AND CONTROL 

This section describes general quality assurance (QA) and quality control (QC) standards and 
procedures that will be implemented during the removal action, including quality management, 
contractor quality control, construction monitoring and field documentation, analytical QA/QC and 
health and safety.   

 Quality Management Plan 

GeoEngineers’ quality system is described in the Quality Management Plan (QMP) in Appendix A.  
The QMP described the quality systems used by GeoEngineers for planning, implementing, 
documenting, and assessing the effectiveness of activities to support environmental studies and 
obtain legally defendable environmental data. 

 Contractor Quality Control 

The contractor will maintain QC records.  These records will include evidence that the required 
inspections or tests have been performed, including the type and number of inspections or tests 
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involved; results of inspections or tests; nature of defects, deviations, causes for rejection, 
proposed corrective action, and corrective actions taken. 

 Construction Monitoring and Field Documentation 

 A comprehensive record of field activities will be maintained and submitted to EPA as part of the 
removal action report, along with all other project-related documentation.  Field documentation for 
this project will include field notes, field forms, field reports, photographs, and chain-of-custody 
forms for samples submitted for analytical testing.  The field documentation will record 
construction, sampling, and monitoring activities, sampling personnel, and weather conditions, as 
well as decisions, corrective actions, and/or modifications to the project plans and procedures 
discussed in this Work Plan. 

 Analytical QA/QC 

Analytical Quality Assurance/Quality Control (QA/QC) is described in the QAPP (Appendix C).  The 
QAPP describes soil and groundwater sampling, analysis, and QC procedures that will be 
implemented to produce chemical and field data that are representative, valid, and accurate for 
use in evaluating the effectiveness of the removal action. 

7.0 HEALTH AND SAFETY 

Construction activities will be performed in accordance with the requirements of the Federal 
Occupational Safety and Health Act (29 CFR 1910, 1926).  These regulations include requirements 
that workers are to be protected from exposure to contaminants. 

A sSite HASPHealth and Safety Plan (HASP) describing actions that will be taken to protect the 
health and safety of Potlatch’s, GeoEngineers’ and Pacific Pile and Marine’s (PPMs) personnel 
areis provided in Appendix D.  Potlatch, GeoEngineers and PPM personnel will operate under their 
own respective HASP during Site work. 

8.0 ROLES AND RESPONSIBILITIES 

The removal action will be performed by Potlatch and their contractors under oversight by EPA.  
Specific details about the key participants and interactions with EPA are summarized below. 

■ EPA – Oversight of the removal action will be conducted by the Federal On-Scene Coordinator 
for EPA. 

■ Potlatch – The removal action will be managed by Potlatch.  

■ GeoEngineers, Inc. – Environmental engineer for Potlatch for the removal action.  Their 
primary responsibilities will be to provide on-Site technical assistance and engineering support 
and will be responsible for field-screening, collecting analytical samples, and documenting the 
removal action. 

■ Pacific Pile and Marine (PPM) - Pacific Pile and Marine – Cleanup subcontractor for Potlatch 
GeoEngineers Potlatch for the removal action.  that will implement the removal action 
construction. Their primary responsibilities will be to mobilize the personnel, equipment, and 

Commented [EL64]: An integrated Site HASP (Potlatch, 
GeoEngineers, Pacific Pile and Marine) will be prepared and 
included with the revised HASP.  Also, include copies of the 
Potlatch and the Pacific Pile and Marine HASPs. 

Commented [PL65]: See Appendix D. 

Commented [PL66]: PPM is a contractor to Potlatch as 
indicated. 
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supplies necessary to implement and conduct the removal action.  In addition, Pacific Pile and 
Marine (PPM) will be responsible for the following: 

■ Implementation of the removal action; 

■ Improving/maintaining access roads; 

■ Implantation and monitoring of BMPs; and 

■ Spill prevention and control. 

■ GeoEngineers, Inc. – Environmental engineer for Potlatch for the removal action. Their primary 
responsibilities will be to provide on-Site technical assistance, engineering support and will be 
responsible for field-screening, collecting analytical samples, and documenting the removal 
action.  

9.0 PUBLIC OUTREACH 

A Community Outreach Plan, presented in Appendix F, has been prepared to facilitate local 
stakeholder awareness and two-way communication between the community surrounding the 
Avery Landing Site, and Site property owners and Potlatch to ensure that people residents are 
informed and provided opportunities to ask questions about the project. 

10.0 PROJECT SCHEDULE  

At this time, it is anticipated that PPM the cleanup contractor for the Potlatch will mobilize to the 
Site in late May April 2013 to begin implementation of Site and access controls prior to the start of 
excavation.  During this period, BMPs will be installed, staging areas prepared, water treatment 
system established, and monitoring and/or extraction wells decommissioned.  It is anticipated that 
removal activities will begin after the required BMPs controls and other mobilization activities are 
in place,  and all Site activities are expected to be will be completed by October 2013.  The 
proposed schedule for the Avery Landing removal action is summarized in the following table.  No 
Site work will be performed until the project Work Plan has been approved by EPA.  Additionally, no 
Site work will occur on the Bentcik property, the IDL property, or the FHWA property without prior 
approval by EPA and the respective land owners. 

Note that the construction schedule will be updated as part of the finalization of this Work Plan 
following completion of contractor procurement activities that are currently underway. 

Activity Estimated Date 

Pre-construction coordination with city, county, and 
state officials; utilities and FHWA Currently ongoing 

Pre-construction public meeting TBD (Expected late 
April/early May) 

Contractor mobilization to the Site  Late May April 2013 

Installation of Site Controls are complete Early 2013 
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Activity Estimated Date 

Removal activities begin Early June 2013 

Removal activities are completed Late September  Mid-
August2013 

Contractor demobilizes from the Site Early OctoberLate August 
2013 

11.0 REPORTING 

 Removal Action Progress Reporting 

Throughout the duration of the removal action, weekly reports will be prepared and submitted to 
EPA for review. A written progress report will be submitted to the designated EPA On-Scene 
Coordinator every 7th day after initiating the mobilization of persons, equipment or materials to the 
Site, and shall continue until the beginning of post-removal action monitoring or as may be directed 
by EPA.  Each weekly progress report will describe all significant develops during the preceding 
period, including Tthe weekly reports will provide a summary of actions performed and/or 
completed, analytical data received and their results, planned actions for the subsequent reporting 
period and any issues or problems arising during the reporting period and their resolution or 
proposed resolution.   

 Removal Action Report  

Within 60 days of completion of all on-Site Upon completion of cleanup construction activities, a 
draft Removal Action Report will be completed by Potlatch and will be submitted to EPA for review 
and comment.  The draft Removal Action Report will include a summary of the following: 

■ izing the Site description and background; 

■ ,Pproject approach and organization; 

■ , rRemoval action activities; 

■ , fField monitoring and sampling; 

■ , cCommunity relations; 

■ , qQuality assurance/quality control; 

■ H, health and safety; and 

■ Any difficulties encountered deviations from the Work Plan. 

Additionally, copies of along with  will be completed by Potlatch.  Wwaste manifests, contaminated 
soil disposal receipts,and photographs, as well as and  as-built drawings will be included.will be 
completed by Potlatchincluded in the Removal Action Report .  A draft version of the report and will 
be submitted to EPA for review and comment. 
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12.0 LIMITATIONS 

We have prepared this Removal Action Work Plan for use by the Potlatch during the removal action 
at the Avery Landing Site.  Within the limitations of scope, schedule and budget, our services have 
been executed in accordance with generally accepted environmental science practices in this area 
at the time this report was prepared.  No warranty or other conditions express or implied should be 
understood. 

Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or 
figure), if provided, and any attachments are only a copy of the original document.  The original 
document is stored by GeoEngineers, Inc. and will serve as the official document of record. 
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